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The CMAQ programming policies call for a status update in May and October for CMAQ
projects with phases in the current year. The most recent update was conducted in October of
2010. 194 phases in FY 2010 were contacted for their status. Of those, 66 had previous one time
moves. During the October status update 84 requested moves into another fiscal year.

While collecting the status information, CMAP staff also requested the reason for delay if the

phases were not obligated.

Below is a summary of the reasons for delay requests:
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As you can see from the
chart, the most common
delay was coordination with
other agencies which include
Railroads, other local
agencies, other projects.

The second-most common
delay was the extended
IDOT agreement processing.
This has been a point of
discussion for some time.
IDOT has taken steps to
clarify expectations
regarding timing of
agreement processing.
Additionally, CMAQ

projects in 2009 and 2010 experienced unusual delays due to expedited processing of ARRA-

related agreements.



